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of the heavy iron rails wili be thereby avoided, whilst at
the same time they can with ease be keptin a proper state
of adjustment, and- the transportation over them can be
carried on with ipereased rapidity, safety and economy.

The average cost in England of the rails, (of which up

wards of 2200 tons have already arrived here) will be

about £10 6s. per ton; a much lower price than they

could have been obtained for at any period subsequent
+5 the date of the contracts. Ten locomotive engines have
also been contracted for in this conntry and in Englaud,
all of which are to be delivered in the course of the en-
suing winter and spring.

Before laying down the new rails upon the old division
of the road it is the intention of the board, if they have
the means within their power, 80 to change its location iu
several places, as to avoid many of the curves of small
radius, which are found to offer much interruption to ra.
pid motion with steawn power upon the road. As nonecan
doubt the importance of making as perfect as practicabie
a road which must always be one of the great avenues
from Baltlmore to the wesi, and will for a time be the only
one of the same character, it is the earnest wish of the
board, and they are fully satisfied that all the means in
their power should be used; so to reconstruct the old di-
vision of the road asto render the facilities, of transporta-
tion upon it equal to those which will characterize the
rosidue of the road to Vork. As the rails must at all
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ments in the location can be made at the same time at far
less expense and inconvenience fhan at any future period.
With the view of ascertaining the best mode of further
xtending the road into the city, Surveys have been made
through different streets; bui ihe board have as yet take?
no further action on the subject.
The amount of the loan autho
company from the staie treasury
1834, chapter 241, was oné mill
of which has been received. =
the board sufficient for the com £
York, and it wouid probably have adequate not only
to the constructien of the road, but also to the procurifs
of the means of transporiation upon it, but for the great
advance which took place in the price of labor and maté"
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